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ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 10:45:15

CONTID: C15669         ESTIMATE NO: 0001 PROG 2005

PCN: 15669-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

 Jct SH 167 to Ordway PERCENT TIME:

PROJECT NO: STA 096A-038                  

 Jct SH 167 to Ordway

NAME OF ROAD: 096B

PROJECT COUNTIES: CROWLEY

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 06/11/2007

1800 NORTH TAFT DATE LET 01/11/2007 DATE WORK BEGAN

 DATE AWARDED 01/29/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/23/2007 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 06/11/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,276,700.14 PARTICIPATING $ $ 231,898.56

AWARD PROJECT AMT: 3,030,336.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,252.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.85

TIME ALLOW:

ORIG TIME ALLOW:

68 WORK DAYS

WORK DAYS68

7.08%

3,044,801.58

231,898.56

231,898.56

225,645.91

$

$

$

$

231,898.56

0.00

231,898.56

0.00

231,898.56

-6,252.65

0.00

225,645.91

0.00

AMOUNT DUE 225,645.91 225,645.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 225,645.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

13.5
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PCN: 15669-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0001 10:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 56,812.000 0.000

SY  0.000 0.00

1.40000 0.000 0.00

202-00240  
 

0010 BLADING 20.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01500  
 

0015 *TOPSOIL 828.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

207-00205  
 

0020 *EROSION LOG (12 INCH) 400.000 0.000

LF  30.000 157.50

5.25000 30.000 157.50

208-00002  
 

0025 *EROSION BALES (WEED FREE) 40.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0030 *SILT FENCE 200.000 0.000

LF  13.750 20.63

1.50000 13.750 20.63

208-00020  
 

0035 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 2,000.00

1,000.00000 2.000 2,000.00

208-00070  
 

0040 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.200 400.00

2,000.00000 0.200 400.00

208-00200  
 

0045 *SEEDING (NATIVE) 8.000 0.000

ACRE 0.000 0.00

390.00000 0.000 0.00

212-00006  
 

0050 *MULCHING (WEED FREE HAY) 15.000 0.000

ACRE 0.000 0.00

440.00000 0.000 0.00

213-00002  
 

0055 *MULCH TACKIFIER 3,000.000 0.000

LB  0.000 0.00

1.80000 0.000 0.00

213-00061  
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PCN: 15669-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0001 10:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL RETENTION BLANKET (STRAW/COCONUT) 200.000 0.000

SY  0.000 0.00

1.55000 0.000 0.00

216-00041  
 

0065 *AGGREGATE BASE COURSE (CLASS 6) 76.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-06007  
 

0070 *AGGREGATE BASE COURSE (SPECIAL) 2,819.000 0.000

TON 0.000 0.00

21.00000 0.000 0.00

304-09014  
 

0075 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-00720  
 

0080 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 40,723.000 0.000

TON 1,016.670 54,239.34

53.35000 1,016.670 54,239.34

403-34741  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 16,826.000 0.000

GAL 290.000 290.00

1.00000 290.000 290.00

411-10255  
 

0090 *DELINEATOR (TYPE I) 323.000 0.000

EACH 0.000 0.00

18.50000 0.000 0.00

612-00001  
 

0095 *DELINEATOR (TYPE II) 9.000 0.000

EACH 0.000 0.00

19.50000 0.000 0.00

612-00002  
 

0100 *DELINEATOR (TYPE III) 64.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
 

0105 *RUMBLE STRIP 2,904.000 0.000

LF  0.000 0.00

2.30000 0.000 0.00

614-80385  
 

0110 *CONSTRUCTION SURVEYING (HOURLY) 16.000 0.000

HOUR 0.000 0.00

215.00000 0.000 0.00

625-00001  
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PCN: 15669-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0001 10:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000 0.000

L S 0.250 23,477.00

93,908.00000 0.250 23,477.00

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.200 1,100.00

5,500.00000 0.200 1,100.00

626-01000  
 

0125 *PAVEMENT MARKING PAINT 734.000 0.000

GAL 25.200 1,083.60

43.00000 25.200 1,083.60

627-00001  
 

0130 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 144.000 0.000

SF  0.000 0.00

27.50000 0.000 0.00

627-00003  
 

0135 *EPOXY PAVEMENT MARKING 728.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0140 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 78.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

627-30329  
 

0145 *ADJUST MONUMENT BOX 2.000 0.000

EACH 0.000 0.00

570.00000 0.000 0.00

629-01210  
 

0150 *FLAGGING 3,000.000 0.000

HOUR 199.500 4,239.38

21.25000 199.500 4,239.38

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 30.000 0.000

DAY 5.000 325.00

65.00000 5.000 325.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 68.000 0.000

DAY 15.000 9,000.00

600.00000 15.000 9,000.00

630-00012  
 

0165 *FLASHING BEACON (SOLAR) 6.000 0.000

EACH 3.000 1,695.00

565.00000 3.000 1,695.00

630-80002  
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PCN: 15669-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0001 10:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 0.000

EACH 13.000 650.00

50.00000 13.000 650.00

630-80341  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 0.000

EACH 20.500 1,127.50

55.00000 20.500 1,127.50

630-80342  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80343  
 

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 0.000

SF  186.000 3,162.00

17.00000 186.000 3,162.00

630-80344  
 

0190 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 7,000.00

7,000.00000 1.000 7,000.00

630-80355  
 

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80358  
 

0200 *DRUM CHANNELIZING DEVICE 150.000 0.000

EACH 38.500 827.75

21.50000 38.500 827.75

630-80360  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

630-80363  
 

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80364  
 

0215 *TRAFFIC CONE 300.000 0.000

EACH 25.000 287.50

11.50000 25.000 287.50

630-80380  
 

0220 F/A MINOR CONTRACT REVISIONS 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15669-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0001 10:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0230 F/A ASPHALT PAVEMENT INCENTIVE 36,268.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0235 F/A FUEL COST ADJUSTMENT 25,000.000 0.000

F A 882.210 882.21

1.00000 882.210 882.21

700-70016  
 

0240 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A QUALITY INCENTIVE PAYMENT 80,202.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0255 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A INTERIM SURFACE REPAIR 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0265 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $111,964.41 111,964.41CURRENT AMT 2,984,247.05 $$

CAT NO0201 ROADWAY SAFETY ITEMS 

0270 *REMOVAL OF DELINEATOR 400.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

202-00090  
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PCN: 15669-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0001 10:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0275 *REMOVAL OF SIDEWALK 43.200 0.000

SY  43.020 4,431.06

103.00000 43.020 4,431.06

202-00200  
 

0280 *REMOVAL OF CURB AND GUTTER 234.000 0.000

LF  233.800 2,805.60

12.00000 233.800 2,805.60

202-00203  
 

0285 *REMOVAL OF CONCRETE CURB RAMP 67.820 0.000

SY  67.820 7,460.20

110.00000 67.820 7,460.20

202-00206  
 

0290 *REMOVAL OF ASPHALT MAT 9.600 0.000

SY  9.600 960.00

100.00000 9.600 960.00

202-00220  
 

0295 *REMOVAL OF GROUND SIGN 7.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

202-00810  
 

0300 *REMOVAL OF GUARDRAIL TYPE 3 251.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

202-01130  
 

0305 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

96.00000 0.000 0.00

202-01300  
 

0310 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 950.000 0.000

CY  759.000 17,457.00

23.00000 759.000 17,457.00

203-00060  
 

0315 *RESET MAILBOX STRUCTURE (TYPE 1) 26.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

210-00011  
 

0320 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-00012  
 

0325 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

210-00810  
 



CONTID: C15669         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15669-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0001 10:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0330 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,751.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0335 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-01370  
 

0340 *TRANSITION TYPE 3L 2.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

606-01395  
 

0345 *END ANCHORAGE (NONFLARED) 10.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02003  
 

0350 *END ANCHORAGE (FLARED) 10.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
 

0355 *CONCRETE SIDEWALK 50.320 0.000

SY  50.320 10,818.80

215.00000 50.320 10,818.80

608-00000  
 

0360 *CONCRETE CURB RAMP 97.490 0.000

SY  97.490 26,322.30

270.00000 97.490 26,322.30

608-00010  
 

0365 *BRICK PAVERS (INSTALL ONLY) 0.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

608-00051  
 

0370 *CURB AND GUTTER TYPE 2 (SECTION II-B) 222.100 0.000

LF  222.100 10,660.80

48.00000 222.100 10,660.80

609-21020  
 

0375 *SIGN PANEL (CLASS I) 105.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00011  
 

0380 *SIGN PANEL (CLASS II) 115.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00012  
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PCN: 15669-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0001 10:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0385 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 62.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

614-01512  
 

0390 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 7.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

614-01522  
 

0395 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 166.000 0.000

LF  0.000 0.00

17.50000 0.000 0.00

614-01575  
 

0400 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 16.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

614-01578  
 

CAT 0201 $80,915.76 80,915.76CURRENT AMT 213,352.20 $$

CAT NO0300 STRUCTURE 

0405 SANDBLASTING 102.460 0.000

SF  102.460 973.37

9.50000 102.460 973.37

202-05150  
 

0410 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 130.000 0.000

LF  0.000 0.00

16.50000 0.000 0.00

412-14000  
 

0415 GEOTEXTILE (PAVING) 157.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

420-00500  
 

0420 *CONCRETE (PATCHING) 109.460 0.000

SF  109.460 9,523.02

87.00000 109.460 9,523.02

601-06150  
 

CAT 0300 $10,496.39 10,496.39CURRENT AMT 12,798.39 $$

CAT NO0301 STRUCTURE SAFETY ITEMS 

0425 *REMOVAL OF BRIDGE RAILING 283.000 0.000

LF  0.000 0.00

13.50000 0.000 0.00

202-00425  
 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.780 0.000

SY  0.780 409.50

525.00000 0.780 409.50

202-00450  
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PCN: 15669-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0001 10:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE SAFETY ITEMS 

0435 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 11.380 0.000

SY  11.380 7,112.50

625.00000 11.380 7,112.50

202-00454  
 

0440 *BRIDGE RAIL TYPE 10R 283.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

606-11010  
 

CAT 0301 $7,522.00 7,522.00CURRENT AMT 45,302.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0445 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 9,000.00

9,000.00000 1.000 9,000.00

620-00002  
 

0450 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 9,000.00

9,000.00000 1.000 9,000.00

620-00012  
 

0455 SANITARY FACILITY 1.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $21,000.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 231,898.56 $ 231,898.56CURRENT AMT 3,276,700.14 $$


